
RECEIVABLES/
DELIVERABLES 

(REC/DELs)

           
LEGEND

9/30/91

9/30/91 0

Earliest Start Duration (Days)

Earliest Finish

SUBSYSTEM INTEGRATION

Bus,
Cable, & PPS 

Delivery

11/22/95 0

11/22/95

AACS Delivery 
to ATLO

1/15/96 0

1/15/96

TTACS Delivery 
to ATLO

11/1/95 0

11/1/95

CDS Delivery 
to ATLO

1/2/96 0

1/2/96

High Bay 2 
Certification

10/15/95 0

10/15/95

Structure - 
Cable

Integration

11/22/95 5

11/30/95

Build Data 
Monitor & 
Display 
Screens

11/1/95 40

1/2/96

Microwave 
Components Fit 

Check

12/1/95 10

12/14/95

Software 
Delivery 
ATLO-1

1/2/96 0

1/2/96

Support 
Equipment #1

Delivery

11/22/95 0

11/22/95

Support Equipment
Installation & 

Checkout

11/22/95 5

11/30/95

Power
Integration & 

Test

12/1/95 10

12/14/95

Schedule 
Contingency

12/15/95 10

1/2/96

EM CDS
Integration & 

Test

1/3/96 15

1/23/96

Solid State 
Recorder

Integration & Test

1/24/96 5

1/30/96

Flt. CDS 
Integration & Test

1/31/96 10

2/13/96

EM AACS
Integration & 

Test

2/14/96 10

2/27/96

SIPS Delivery to 
ATLO

12/15/95 0

12/15/95

RPWS 
Integration & 

Test

2/28/96 2

2/29/96
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RECEIVABLES/
DELIVERABLES 

(REC/DELs)

           
LEGEND

9/30/91

9/30/91 0

Earliest Start Duration (Days)

Earliest Finish

SUBSYSTEM INTEGRATION (Cont.)

EM/Flight Science 
Instruments 

Delivery to ATLO

3/1/96 0

3/1/96

MAG 
Integration & 

Test

3/1/96 4

3/6/96

CIRS 
Integration & 

Test

3/7/96 3

3/11/96

VIMS 
Integration & 

Test

3/12/96 4

3/15/96

MIMI 
Integration & 

Test

3/18/96 2

3/19/96

ISS
Integration & 

Test

3/20/96 3

3/22/96

PFM RADAR 
Integration & 

Test

3/25/96 3

3/27/96

Flt PMSEA 
Integration & 

Test

3/28/96 7

4/5/96

ISS 
Troubleshooting

3/25/96 19

4/18/96

Rework VDEX 
Modules in Bldg. 
198 and Prep for 

Shipment

4/8/96 4

4/11/96

UVIS
Integration & 

Test

3/28/96 2

3/29/96

RADAR 
Troubleshooting

3/28/96 10

4/10/96

Deliver Flight PMSEA 
with Flight Electronics 

to LMA

4/11/96 0

4/11/96

ISS , RADAR  & 
CDS SE Testing

4/1/96 5

4/5/96

Return  PFM 
RADAR to 

Bonded Stores

4/10/96 0

4/10/96

FLT RFS/RFIS
Integration

4/8/96 7

4/16/96

Microwave 
Component 
Installation

4/17/96 2

4/18/96

CDA
Integration & 

Test

4/17/96 2

4/18/96

RFS Functional 
Testing

4/19/96 4

4/24/96
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RECEIVABLES/
DELIVERABLES 

(REC/DELs)

           
LEGEND

9/30/91

9/30/91 0

Earliest Start Duration (Days)

Earliest Finish

SYSTEM TEST

PROBE Checkout 
Sequence Delivery 

to ATLO

5/1/96 0

5/1/96

EM Probe and 
Flight PSE 

Delivery to ATLO

5/1/96 3

5/3/96

CAPS
Integration & 

Test

4/25/96 2

4/26/96

DSN 
Compatibility 

Testing

4/25/96 4

4/30/96

Version 2.0 CDS 
S/W Delivery to 

ATLO

6/4/96 0

6/4/96

EM Probe 
System 

Integration

5/6/96 3

5/8/96

System Test Config. Baseline Test 
(Engineering, Science, & 2 Probe 

Checkouts)

5/9/96 10

5/22/96

Pyro
Integration & 

Test

5/6/96 12

5/21/96

Install Support 
Ring from the 
SQM Program

5/9/96 5

5/15/96

S/W Regression 
Test

6/4/96 1

6/4/96

Launch 
Sequence 
Delivery to 

ATLO

6/1/96 0

6/1/96

AACS 
Peripherals 

I & T

5/23/96 4

5/30/96

INMS
Integration & 

Test

5/22/96 3

5/24/96

System 
Harness 
Re-work

5/31/96 7

6/10/96

Version2 AACS S/W 
Delivery to ATLO 

(Launch Seq. Only)

5/31/96 0

5/31/96

Trade PPS bay 
2 with Div. 34

5/27/96 1

5/29/96

Launch 
Sequence Test 

#1

6/11/96 4

6/14/96

Integrated 
Maintenance 
Script to GS

6/15/96 0

6/15/96

System 
Tests

6/17/96 5

6/21/96

 CDS Flight 
Spare to ATLO

6/14/96 0

6/14/96

Trade PPS bay 
3 with Div. 34

6/12/96 0

6/12/96

Fault 
Protection 

Testing

6/24/96 4

6/27/96

Return CDS S/N 
1 & 2 to Div. 34

6/17/96 0

6/17/96
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RECEIVABLES/
DELIVERABLES 

(REC/DELs)

           
LEGEND

9/30/91

9/30/91 0

Earliest Start Duration (Days)

Earliest Finish

SYSTEM TEST (Continued)

Launch 
Sequence Test 

#2

6/28/96 4

7/3/96

Launch Vehicle 
Adapter 

Delivery to SAF

7/22/96 9

8/1/96

Prep and Ship 
to Lockheed 

Martin

8/2/96 5

8/8/96

AACS S/W Version 2.o 
(ME & Thruster TCM 

Capability)

7/22/96 0

7/22/96

ME TCM 
Sequence Delivery 

to ATLO

7/22/96 0

7/22/96

Match Mate 
Test at LMA in 

Denver

8/9/96 5

8/15/96

Fault Protection 
Testing

7/8/96 5

7/12/96

Prep and Ship 
to JPL

8/16/96 5

8/22/96

Thruster TCM 
Sequence 

Delivery to ATLO

7/25/96 0

7/25/96

Thruster TCM 
Sequence Test & 
Fault Protection

7/25/96 3

7/29/96

Flt. VIMS 
Integration & 

Test

8/21/96 0

8/21/96

Flt. ISS NAC to 
ATLO

9/3/96 0

9/3/96

Troubleshoot 
PROBE 

Interference

7/30/96 1

7/30/96

Trade PPS Bay 
3 with Div. 34

7/19/96 0

7/19/96

DSN 
Compatibility 

Test #2

8/6/96 1

8/6/96

Flt.  ISS WAC to 
ATLO

9/3/96 0

9/3/96

Flight MAG to 
ATLO

8/28/96 0

8/28/96

EM MAG 
Rework

6/26/96 12

7/15/96

Flight UVIS
Installation & 

Test

8/7/96 1

8/7/96

Flight RADAR 
Installation & 

Test

8/16/96 5

8/22/96

EM CAPS
Installation & 

Test

8/22/96 1

8/22/96

EM Mimi
Installation & 

Test

7/8/96 1

7/8/96

EM INMS
Installation & 

Test

9/19/96 1

9/19/96

Flt RPWS
Installation & 

Test

8/28/96 2

8/29/96

ME TCM 
Sequence 

8/9/96 1

8/9/96

Prep for RSP 
Installation

9/3/96 2

9/4/96

Install LEM on 
S/C Assembly 

Fixture

8/12/96 1

8/12/96

Flight PMS 
Delivery to 

ATLO

8/7/96 0

8/7/96

STRs for Probe & 
PMS Sim

8/12/96 2

8/13/96

Flt. RFIS 
Delivery to 

ATLO

8/20/96 0

8/20/96

F/P Science 
Instruments 
Checked out

9/19/96 0

9/19/96

PMS Integration 
and Test

8/14/96 4

8/19/96

Flt AACS AFCs 
Delivery to ATLO

8/15/96 2

8/16/96

Install Remote 
Sensing Pallet 

on UEM

9/5/96 1

9/5/96

Science, AFC,  
Integration

8/20/96 5

8/24/96

Configure 
Microwave 

Components for 
Flight 

8/20/96 5

8/24/96

AACS S/W Version 2.0 
OPM to ATLO

8/19/96 0

8/19/96

Integrated 
Maintenance 
Seq. to ATLO

8/30/96 0

8/30/96

RWA, RPWS, 
MAG, RFS/RFIS 
Functional Test

8/26/96 4

8/29/96

RFIS Stability and 
"Lurk" Mode 
Observations

8/26/96 25

9/30/96

11100
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RECEIVABLES/
DELIVERABLES 

(REC/DELs)

           
LEGEND

9/30/91

9/30/91 0

Earliest Start Duration (Days)

Earliest Finish

S/C STACKING

CDS S/W 
Version 2.0++ to 

ATLO

9/1/96 0

9/1/96

PFM High Gain 
Antenna Delivery 

to ATLO

9/11/96 0

9/11/96

Flt. MIMI 
Installation & 

Test

9/11/96 0

9/11/96

BAIL Integration 
& Test

8/30/96 0

8/30/96

Stack PMS on 
the LEM & 

Cable up for 
tests

8/30/96 1

8/30/96

Baseline Test

9/3/96 5

9/9/96

ISS Functional 
Test

9/10/96 1

9/10/96

Install PFM 
HGA and 

Waveguides

9/11/96 2

9/12/96

PFM HGA 
Waveguide and 
Radiation Test

9/13/96 2

9/16/96

Stack UEM on 
the PMS

9/17/96 1

9/17/96

Flt. CDA 
Installation & 

Test

9/23/96 1

9/23/96

Stack on LVA 
and Cable up 

for Test

9/18/96 1

9/18/96

Flight CIRS
Installation & 

Test

9/23/96 1

9/23/96

Move the RSP 
to the LLP

9/16/96 0

9/16/96

Mate EM Probe

9/19/96 1

9/19/96

Perform Probe 
Checkout Test

9/20/96 1

9/20/96

Thermal Blanket 
Patterning and 
Accelerometer 

Installations

9/3/96 34

10/18/96

RSP Instrument 
Alignment 
Varification

9/17/96 4

9/20/96

HGA  RF 
Interference 

Test (Hat Test)

9/23/96 2

9/24/96

Perform ISS Optics 
Throughput Test

9/23/96 1

9/23/96

Stacked 
Config. 

Baseline Test

9/25/96 2

9/26/96

Install RSP on 
UEM

9/24/96 1

9/24/96

Stacked Config. 
Baseline Test

9/27/96 2

9/30/96

Pyro Functional 
Test

10/1/96 4

10/4/96

"Science Quiet" Test and 
Radiated Emissions Test

10/1/96 7

10/9/96

Orbiter - Probe 
End-to-End RF 

Test

10/10/96 1

10/10/96

Demate Probe 
from Orbiter

10/7/96 1

10/7/96

STPM Probe 
Delivery to ATLO

9/3/96 0

9/3/96

Miscellaneous 
Hardware & 

S/W tests

10/11/96 4

10/16/96

Install Pyro 
Devices

10/17/96 1

10/17/96

Radiated 
Susceptability 

EMC Test 

10/18/96 3

10/20/96

S/C Power On 
Testing

10/8/96 3

10/10/96

Move LCE/STC 
to 144/150

10/21/96 6

10/28/96

Mate STPM 
Probe

10/11/96 1

10/11/96

Prepare for 
Trasportation to 

ETL

10/19/96 4

10/22/96

RTG Case Short 
Integration & Test

10/16/96 0

10/16/96
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RECEIVABLES/
DELIVERABLES 

(REC/DELs)

           
LEGEND

9/30/91

9/30/91 0

Earliest Start Duration (Days)

Earliest Finish

DYNAMIC ENVIRONMENTAL TEST

Transport to 
Bldg. 144

10/23/96 1

10/23/96

Install S/C on 
Acoustic Dolly

10/24/96 1

10/24/96

Load PMS 
Referee Fluids

10/25/96 3

10/29/96

Connect T-0 
Cables

10/29/96 2

10/30/96

Launch Pad 
Baseline Test

10/31/96 2

11/1/96

Connect and 
Checkout 

Accelerometers

10/25/96 5

10/31/96

Acoustic Test

11/4/96 3

11/6/96

Launch Pad 
Baseline Test

11/7/96 2

11/8/96

Remove PFM  
Antenna

11/7/96 2

11/8/96

Configure for 
Random 
Vibration

11/11/96 2

11/12/96

Random 
Vibration

11/13/96 3

11/15/96

Configure for 
Pyro Shock

11/18/96 4

11/21/96

Pyro Shock

11/22/96 3

11/26/96

Install PFM 
Antenna in 25' 

chamber

11/11/96 3

11/13/96

Prep for Baseline 
Test

11/27/96 2

12/2/96

Launch Pad 
Baseline Test

12/3/96 4

12/6/96

Offload Referee 
Fluids

12/3/96 1

12/3/96

Transport to 
Building 150

12/9/96 2

12/10/96
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RECEIVABLES/
DELIVERABLES 

(REC/DELs)

           
LEGEND

9/30/91

9/30/91 0

Earliest Start Duration (Days)

Earliest Finish

SPACE SIMULATION

Remove STPM 
Probe

12/11/96 2

12/12/96

Configure for 
STV

12/13/96 19

1/12/97

Stacked 
Configuration 
Baseline Test

1/13/97 3

1/15/97

Test 
Emergency 

Systems

1/16/97 1

1/16/97

Cassini STV 
Test Phase 1

1/17/97 9

1/25/97

Install STV 
Probe Simulator

1/27/97 2

1/28/97

Clean and prep 
for Phase 2

1/27/97 5

1/31/97

STV Test Phase 
2

2/1/97 7

2/7/97
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RECEIVABLES/
DELIVERABLES 

(REC/DELs)

           
LEGEND

9/30/91

9/30/91 0

Earliest Start Duration (Days)

Earliest Finish

PRE-SHIP FUNCTIONAL TEST

End of 
Environmental Test

2/7/97 0

2/7/97

Remove S/C 
from STV 
Chamber

2/10/97 3

2/12/97

Prep 
&Transport to 

SAF

2/13/97 1

2/13/97

Move STC to 
SAF

2/8/97 4

2/12/97

Install PFM 
High Gain 
Antenna

2/14/97 1

2/14/97

Install T-0 
cables

2/13/97 1

2/13/97

Flt. CAPS
Installation & 

Test

2/19/97 1

2/19/97

Launch 
Configuration 
Baseline Test 

(Engineering Only)

2/14/97 2

2/17/97

Graduation 
Picture

2/17/97 1

2/17/97

De Stack and 
Setup for System 
Test Configuration

2/18/97 3

2/20/97

CDS ATLO 3.0 
S/W Delivery

2/25/97 0

2/25/97

Version A5 AACS 
S/W

2/27/96 0

2/27/96

Remove PFM 
HGA

2/18/97 1

2/18/97

System Test 
Configuration 
Baseline Test 

(Science)

2/21/97 2

2/24/97

Release PMS 
for Ship to 
KSC and 

Launch Preps

2/20/97 0

2/20/97

System Test 
Configuration 
Baseline Test 

(Engineering & 
Probe)

2/25/97 3

2/27/97

Prep and Ship 
PMS to KSC

2/21/97 10

3/6/97

Test AACS and 
CDS 3.0 Flight 

Software

2/25/97 2

2/26/97

Fault Protection 
Testing

2/28/97 20

3/25/97

Detailed 
Subsystem 
Functional 

Testing

2/28/97 23

3/28/97

End to End Test

2/27/97 2

2/28/97

Launch 
Sequence Test

3/26/97 2

3/27/97

Install Flight 
HGA/LGA1 and 
Perform RF Test

3/25/97 4

3/28/97

Move RSP from 
UEM to Low 

Level Positioner

3/3/97 1

3/3/97

Fault Protection 
Testing

3/28/97 1

3/28/97

Flight INMS to 
ATLO

3/28/97 0

3/28/97

RSP Instrument 
Alignment 
Verification

3/4/97 4

3/7/97

Schedule 
Contingency

3/29/97 12

4/14/97

Complete Data 
Analysis

4/15/97 7

4/22/97

Release Selected 
Instruments for 

Calibration/Refurb.

3/7/97 0

3/7/97

4914

CASSINI S/C ASSEMBLY, TEST, & LAUNCH OPERATIONS (ATLO) SCHEDULE

EARLY RTG INSTALLATION                                                                                                6/24/97Page 8



RECEIVABLES/
DELIVERABLES 

(REC/DELs)

                 
LEGEND

1 0 / 2 1 / 9 2

1 0 / 2 1 / 9 2 0

Earliest Start Duration (Days)

Earliest Finish

S/C TEST & PRE-LAUNCH PAD OPS AT PHSF

S/C Inspection 
and Assembly

4/23/97 5

4/28/97

Probe Stand 
Alone Checkout

4/1/97 27

5/5/97

System Test 
Configuration 

Baseline 
(Engineering Only)

4/29/97 3

5/1/97

Probe Delivery 
to ATLO

5/5/97 0

5/5/97

DSN/MSA Data 
Flow Test

5/2/97 2

5/5/97

HGA/LGA1 
Installation & Test 

(Backup to 3/28 /96)

5/6/97 4

5/9/97

Science 
Instruments 

REC/DEL

5/15/97 0

5/15/97

Probe Integration 
on Extender 

Cables

5/6/97 4

5/9/97

Assembly of 
RSP Pallet

5/15/97 2

5/16/97

Fault Protection 
Tests

5/12/97 11

5/27/97

Installation of 
F/P Instruments

5/19/97 5

5/23/97

End-to-End Probe 
and HMCS Test

5/12/97 1

5/12/97

Instrument 
Alignment 
Verification

5/19/97 4

5/22/97

RSP 
Installation

5/23/97 1

5/23/97

System Test 
Configuration 

Baseline (Science)

5/28/97 2

5/29/97

PMS Arrival 
from Pasadena

3/7/97 0

3/7/97

PMS Checkout 
and Fueling 

Operations at 
SAEF-2

3/7/97 62

5/27/97

PMS 
REC/DEL

5/28/97 2

5/29/97

Configure 
Probe to Flight 

Status

5/13/97 50

7/24/97

PMS Interface 
Test on Extender 

Cables

5/30/97 2

6/2/97

Measure A/C 
Cleanliness at 

A/C Outlet

7/18/97 0

7/18/97

Pre-Stacking 
System Test

6/3/97 16

6/24/97

S/C Stacking

6/25/97 10

7/10/97

Version A6 
AACS S/W

5/30/97 0

5/30/97

Stacked Configuration 
Baseline Test 

(Engineering & Science)

7/11/97 4

7/16/97

S/C Hazardous 
Operations

7/17/97 2

7/18/97

Re-connect PMS 
Simulator & Test 

PMSEA

6/3/97 1

6/3/97

Limited Stacked 
Config. Baseline 

Test

7/21/97 1

7/21/97

S/C Hazardous 
Operations

7/22/97 1

7/22/97

CDS S/W Delivery 
ATLO #4

6/1/97 0

6/1/97

Mate to Launch 
Vehicle Adapter

7/23/97 1

7/23/97

Install Thermal 
Skirt, MEA 

Cover, Blankets

7/24/97 1

7/24/97

Install 
Probe

7/25/97 1

7/25/97

Stacked Configuration 
Baseline Test (Probe 

Checkout)

7/28/97 2

7/29/97

Pyro Functional 
Test

7/30/97 1

7/30/97

Thermal Blanket 
Installation

6/3/97 42

8/1/97

Connect Pyros

7/31/97 2

8/1/97

Schedule 
Contingency

8/4/97 9

8/14/97

Inspect S/C 
Cleanliness 

to VC-2

9/30/91 1

9/30/91

Inspect S/C 
Cleanliness to 

VC-2

8/15/97 1

8/15/97

6211 11362

1991

12487, 12489, 
13343, 12004, 
12485

11742
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RECEIVABLES/
DELIVERABLES 

(REC/DELs)

                 
LEGEND

1 0 / 2 1 / 9 2

1 0 / 2 1 / 9 2 0

Earliest Start Duration (Days)

Earliest Finish

LAUNCH PAD OPERATIONS

Mate and Test 
with Centaur 

Interfaces

8/15/97 7

8/25/97

Launch Pad 
BaselineTest & 
S/C Closeouts

8/26/97 9

9/8/97

Encapsulate & 
Complete 
Closeouts

9/9/97 5

9/13/97

Schedule 
Contingency

9/15/97 10

9/25/97

Condition S/C for 
Launch (R-COUNT 
plus S/C Hazardous 

Operations)

9/26/97 10

10/6/97

               
LAUNCH

10/6/97 0

10/6/97
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